



FAYETTE COUNTY PUBLIC ARTS COMMITTEE

Public Art Upcoming Project Dates 2015

In God We Trust Display

- ◆ Mock-up of proposed foam design presented ————— September 3
- ◆ PAC approval of design ————— September 3
- ◆ PAC approved design presented to BOC ————— September 3
- ◆ Board of Commissioners decision ————— September 24
- ◆ Start date for selected contractor ————— TBD
- ◆ Project completion date ————— TBD

Local Art Awards Nomination

- ◆ PAC review of nomination form ————— July 13
- ◆ Press release opening nominations ————— July 31
- ◆ Deadline for nomination submissions ————— September 11
- ◆ PAC selection committee decision ————— September 22
- ◆ Winners notified ————— TBD
- ◆ Award presentation at BOC meeting ————— November 12

Fire Hydrant

- ◆ Press release ————— August 7

Scarecrow Competition

- ◆ Press release announcing competition ————— September 28
- ◆ Participants build scarecrows ————— October 17 & 18
- ◆ Deadline for scarecrows to be in ground ————— October 18
- ◆ PAC selection committee choose winner ————— October 19
- ◆ Winners announced at BOC meeting ————— November 12

Pumpkin Carving & Sculpture

- ◆ In conjunction with Saville Studios ————— October 25

Break Room

- ◆ Students meet @ Saville Studios to paint canvas ————— September 25 & 26
- ◆ Students meet @ Saville Studios to paint canvas ————— October 2 & 3
- ◆ Deadline to receive canvas from students ————— Week of October 5

Wooden Puzzle

Human Resource

- ◆ Deadline to receive photographers call ————— September 16
- ◆ PAC assign departments to photographer ————— October 19
- ◆ Photographer agreement revisions by County Attorney On-going
- ◆ All photos complete by photographer TBD



FAYETTE COUNTY PUBLIC ARTS COMMITTEE

Public Art Upcoming Project Dates 2016

Fire Hydrant

- | | |
|---|----------|
| ◆ Notify Fire Departments of project | March 1 |
| ◆ Notify Art Teachers of fire hydrant project | March 8 |
| ◆ Press release | TBD |
| ◆ Deadline for submission of art designs | TBD |
| ◆ PAC meeting to review designs | TBD |
| ◆ Project implementation by students | March 29 |
| ◆ Fire hydrant designs complete | April 28 |
| ◆ Press release announcing finished fire hydrants | TBD |